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Nebraska Department of Roads

Date: 01.27.2016

Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 5233 Vendor ID: 2252 PAULSEN, INC. Contract ID: 5233 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
Contract Location: Total to Date  Prev to Date This Estimate
DIX SOUTH & EAST Estimate Type: PROG Current Contract Amt Total Earnings  $2,902,907.25 $2,882,949.17 $19,958.08
$2,803,900.66 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,902,907.25 $2,882,949.17 $19,958.08
ontractor: Date Lot 12.04.2014 $2.766.948.48 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. o Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- E-;g-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
P O BOX 17 : 104% Net Earnings  $2,902,907.25 $2,882,949.17 $19,958.08
Date Notice for Work to ]
Begin: 05.04.2015 % Time Comp
COZAD NE 69130-0017 gin: - To54 73y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 01.22.2016 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-396.84 $-396.84 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KIMBALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51233 000 STP-30-1(134) 030 31.19 36.70 SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$396.84 -$396.84 $.00
Payment  $2,902,510.41 $2,882,552.33 $19,958.08
Project Manager District Engineer
Johnson, James 01.25.2016 Parks, Thomas (Drew) 01.25.2016
Construction Engineer Controller
Halstead, Kerri 01.26.2016 Burling, Laurie 01.26.2016
Controller
Burling, Laurie 01.26.2016
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Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0008 0008 6030.00 6,000.00 1.000 6,000.00
0001 0001 0030.50 2,500.00 1.000 2,500.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 6,000.00
MOBILIZATION LS 1.000 2500.00 11055143 49 1.000 6,000.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0009 0009 6131.23 2.50 5,532.000 13,830.00
0002 0002 L001.02 925.00 13.000 12,025.00 PENETRATING CONCRETE SEALER SF 5,532.000 13,830.00
SEEDING, TYPE B ACRE 13.000 12,025.00 5,532.000 13,830.00
17.286 15,989.55 0.000 0.00
0.000 0.00 0010 0010 6960.11 325.00 90.000 29,250.00
0003 0003 L032.75 200.00 30.000 6,000.00 BRIDGE APPROACH REPAIR SY 90.000 29,250.00
MULCH TON 30.000 6,000.00 66.568 21,634.61
38.890 7,778.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STATION 11053+43.49 Contracted 187,213.00
GROUP 5 SEEDING Contracted 20,525.00 Current 187,213.00
Current 20,525.00 In place 124,106.56
In place 26,267.55 This Estimate 0.00
This Estimate 0.00 GROUP 7 GUARDRAIL
GROUP 6 BRIDGE AT STATION 11053+43.49 0011 0011 0030.70 3,000.00 1.000 3,000.00
0004 0004 0030.60 20,000.00 1.000 20,000.00 MOBILIZATION LS 1.000 3,000.00
MOBILIZATION LS 1.000 20,000.00 1.000 3,000.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0012 0012 7020.00 2,275.00 4.000 9,100.00
0005 0005 6004.48 1,100.00 14.000 15,400.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,100.00
BRIDGE JOINT NOSING CF 14.000 15,400.00 4.000 9,100.00
21.197 23,316.70 0.000 0.00
0.000 0.00 0013 0013 7024.27 2,675.00 4.000 10,700.00
0006 0006 6005.36 190.00 85.700 16,283.00 GUARDRAIL END TREATMENT, TYPE I EACH 4.000 10,700.00
PRECOMPRESSED POLYURETHANE FOAM LF 85.700 16,283.00 4.000 10,700.00
JOINT, TYPE A 81.200 15,428.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 22,800.00
0007 0007 6007.12 325.00 266.000 86,450.00 Current 22.800.00
CONCRETE BRIDGE DECK REPAIR 53 266.000 86,450.00 In place 22,800.00
73.530 23,897.25 This Estimate 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5233

Vendor ID: 2252 PAULSEN, INC.

Date: 01.27.2016
Page: 30f8

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5233

Vendor ID: 2252 PAULSEN, INC.

Date: 01.27.2016

Page:

30f8

Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0022 0023 3016.21 49.00 32.000 1,568.00
0014 0014 0002.55 7.00 1,282.000 8,974.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 32.000 1,568.00
OVERLAY BROKEN LINES STA 1,282.000 8,974.00 39.901 1,955.15
2,183.170 15,282.19 0.000 0.00
0.000 0.00 0023 0024 3016.39 38.00 56.000 2,128.00
0015 0015 0002.60 7.50 2,564.000 19,230.00 DETECTABLE WARNING PANEL SF 56.000 2,128.00
OVERLAY SOLID LINES STA 2,564.000 19,230.00 56.000 2,128.00
3,644.010 27,330.08 0.000 0.00
0.000 0.00 0024 0025 3039.11 681.00 2.450 1,668.45
0016 0016 0030.90 250,000.00 1.000 250,000.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 2.450 1,668.45
MOBILIZATION Ls 1.000 250,000.00 DPEPTH 1.192 811.75
1.000 250,000.00 0.000 0.00
0.000 0.00 0025 0026 3039.12 537.50 13.040 7,009.00
0017 0017 1009.00 6,500.00 1.000 6,500.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 13.040 7,009.00
GENERAL CLEARING AND GRUBBING Ls 1.000 650000 DEPTH 20.069 10,787.09
1.000 6,500.00 0.000 0.00
0.000 0.00 0026 0027 3039.13 480.00 68.240 32,755.20
0018 0019 1030.00 12.50 2,869.000 3586250 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 68.240 32,755.20
EARTHWORK MEASURED IN EMBANKMENT cy 2,869.000 3586250 DEPTH 63.631 30,542.88
2,869.000 35,862.50 0.000 0.00
0.000 0.00 0027 0028 3221.13 540.00 10.120 5,464.80
0019 0020 1102.00 10.00 271.000 2,710.00 CONCRETE PAVEMENT, CLASS PR-3500 CY 10.120 5,464.80
REMOVE ASPHALT SURFACE SY 271.000 271000 ;5,\T REPAIR 10.174 5,493.96
334.781 3,347.81 0.000 0.00
0.000 0.00 0028 0029 4002.00 3.50 1,000.000 3,500.00
0020 0021 2021.00 45.00 5.000 225.00 CAST IRON COVER AND FRAME LB 1,000.000 3,500.00
MAILBOX POST EACH 5.000 225.00 1,000.000 3,500.00
5.000 225.00 0.000 0.00
0.000 0.00 0029 0030 4004.80 5.00 800.000 4,000.00
0021 0022 3010.42 46.00 34.000 1,564.00 STRUCTURAL STEEL FOR FACE ARMOR LB 800.000 4,000.00
CONCRETE CURB REPAIR LF 34.000 1,564.00 800.000 4,000.00
51.800 2,382.80 0.000 0.00
0.000 0.00 0030 0031 4012.29 3,200.00 8.000 25,600.00
RECONSTRUCT CURB INLET EACH 8.000 25,600.00
8.000 25,600.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0031 0032 4015.00 560.00 4.000 2,240.00 0040 0064 9002.10 25.00 3,000.000 75,000.00
ADJUST MANHOLE TO GRADE EACH 4.000 2,240.00 ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
4.000 224000 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0032 0033 6133.00 24.78 1,778.000 44,058.84 0041 0040 9005.75 27.37  18,980.000 519,482.60
MEMBRANE WATERPROOFING sy 1,778.000 44,058.84 ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00
1,778.000 44,058.84 0.000 0.00
0.000 0.00 0.000 0.00
0033 0034 7017.00 5.00 550.000 2,750.00 0042 0041 9009.00 3.72 1,244.000 4,627.68
REMOVE GUARDRAIL LF 550.000 2,750.00 PLACEMENT OF ASPHALTIC CONCRETE FOR % 1,244.000 4,627.68
657,900 328050 DRIVEWAYS AND INTERSECTIONS 1681643 6.255.71
0.000 0.00 0.000 0.00
0034 0035 7521.24 22.00 42.000 924.00 0043 0042 9010.50 38.21 500.000 19,105.00
24" WHITE PREFORMED PAVEMENT MARKING LF 42.000 924.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00
42.000 92400 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0035 0036 8022.00 167.00 270.000 45,090.00 0044 0065 9020.95 665.00 102.000 67,830.00
HYDRATED LIME TON 270.000 45,090.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 67,830.00
259.563 43,347.02 STATE MAINTENANCE PATCHING 16.865 11,215.23
0.000 0.00 0.000 0.00
0036 0063 8022.15 1.25 3,000.000 3,750.00 0045 0043 9021.13 665.00 662.320 440,442.80
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,750.00 PERFORMANCE GRADED BINDER (64-34) TON 662.320 440,442.80
STATE MAINTENANCE PATCHING 737.240 921.55 635.484 422,596.87
0.000 0.00 0.000 0.00
0037 0037 8022.20 1.25  19,480.000 24,350.00 0046 0044 9034.00 5.31 163.000 865.53
HYDRATED LIME/WARM MIX ASPHALT EACH 19,480.000 24,350.00 PREPARATION OF INTERSECTIONS AND % 163.000 865.53
27,242.860 34,053.57 DRIVEWAYS 331.210 1,758.73
0.000 0.00 0.000 0.00
0038 0038 8028.01 208.00 3.290 684.32 0047 0045 9052.15 218  71,280.000 155,390.40
FOUNDATION COURSE REPLACEMENT cy 3.290 684.32 EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 71,280.000 155,390.40
0.000 0.00 SLURRY STABILIZATION 58,212.069 126,902.31
0.000 0.00 0.000 0.00
0039 0039 8110.50 905.00 290.920 263,282.60 0048 0046 9053.00 1.65  23,100.000 38,115.00
HYDRATED LIME SLURRY STABILIZATION STA 290.920 263,282.60 TACK COAT GAL 23,100.000 38,115.00
299.000 270,595.00 27,750.000 45,787.50
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0049 0047 9053.20 1.65 9,380.000 15,477.00 0058 0055 9188.50 35.40 200.000 7,080.00
FOG SEAL GAL 9,380.000 15,477.00 SURFACING UNDER GUARDRAIL Sy 200.000 7,080.00
0.000 0.00 214.387 7,589.30
0.000 0.00 0.000 0.00
0050 0018 9111.00 30.00 258.000 7,740.00 0059 0066 9300.37 1.00 5,100.000 5,100.00
WATER MGAL 258.000 7,740.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 2,138.520 2,138.52
0.000 0.00 0.000 0.00
0051 0048 9170.00 80.00 585.840 46,867.20 0060 0056 9300.38 1.00 33,116.000 33,116.00
EARTH SHOULDER CONSTRUCTION STA 585.840 46,867.20 RAP INCENTIVE PAYMENT EACH 33,116.000 33,116.00
621.750 49,740.00 167,085.880 167,085.88
0.000 0.00 0.000 0.00
0052 0049 9173.15 61.54 581.840 35,806.43 0061 0057 9300.52 2,500.00 1.000 2,500.00
TRENCHED WIDENING STA 581.840 35,806.43 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
598.000 36,800.92 D 1.000 2,500.00
0.000 0.00 0.000 0.00
0053 0050 9179.23 170.49 292.920 49,939.93 0062 0058 L006.00 250.00 13.000 3,250.00
COLD MILLING, CLASS 3 STA 292.920 49,939.93 COVER CROP SEEDING ACRE 13.000 3,250.00
298.450 50,882.74 0.000 0.00
0.000 0.00 0.000 0.00
0054 0051 9179.33 1.33 19,319.000 25,694.27 0063 0059 L010.00 50.00 20.000 1,000.00
COLD MILLING, CLASS 3 SY 19,319.000 25,694.27 SODDING SY 20.000 1,000.00
TYPE A 19,319.112 25,694.42 40.200 2,010.00
0.000 0.00 0.000 0.00
0055 0052 9179.35 6.67 1,371.000 9,144.57 0064 0060 L019.13 3.00 365.000 1,095.00
COLD MILLING, CLASS 5 SY 1,371.000 9,144.57 EROSION CONTROL, CLASS 1D Sy 365.000 1,095.00
765.329 5,104.74 562.110 1,686.33
0.000 0.00 0.000 0.00
0056 0053 9179.80 1,250.00 3.000 3,750.00 0065 0061 L022.11 2.95 400.000 1,180.00
MILLING CONCRETE FOR INLAYS EACH 3.000 3,750.00 FABRIC SILT FENCE-LOW POROSITY LF 400.000 1,180.00
3.000 3,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0054 9185.76 8.00 655.000 5,240.00 0066 0062 W600.03 500.00 8.000 4,000.00
RUMBLE STRIPS, ASPHALT STA 655.000 5,240.00 ADJUST VALVE BOX TO GRADE EACH 8.000 4,000.00
648.850 5,190.80 8.000 4,000.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4000 4000 9005.76 27.00 0.000 0.00 GROUP 10 GENERAL ITEMS
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 18,980.000 512,460.00 0067 0067 0001.08 0.50 7.852.000 3,926.00
25,959.200 700,898.40  BARRICADE, TYPE II BDAY 7,852.000 3,926.00
-14.950 -403.65 569.000 284.50
4001 4001 9010.55 37.84 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 18,920.00 0068 0068 0001.10 1.50 942.000 1,413.00
SPR (FINE) 1,268.710 48,007.99  BARRICADE, TYPE III BDAY 942.000 1,413.00
0.000 0.00 1,024.000 1,536.00
4002 4002 9002.13 24.63 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 73,890.00 0089 0069 0001.75 1.00 700.000 700.00
MAINTENANCE PATCHING, TYPE SPR (FINE) 737.420 18,162.65 TEMPORARY SIGN DAY EACH 700.000 700.00
0.000 0.00 57.000 57.00
4003 4003 9300.56 0.8902 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 27,242.860 2425159 0070 0070 0001.90 0.87 11,978.000 10,420.86
27,242.860 24,251.59  SIGN DAY EACH 11,978.000 10,420.86
0.000 0.00 6,475.000 5,633.25
4004 4004 9300.56 0.8902 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 737.420 656.45 0071 0071 0002.28 0.35 3,500.000 1,225.00
State Maintenance Patching 737.420 656.45 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,500.000 1,225.00
0.000 0.00 3,558.200 1,245.37
4005 4005 9300.60 1.70 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 7,260.802 12,343.36 0072 0072 0002.30 0.35 5,000.000 1,750.00
CONCRETE 7,260.802 12,343.36  PAVEMENT MARKING REMOVAL LF 5,000.000 1,750.00
7,260.802 12,343.36 2,574.000 900.90
4006 4006 9300.77 41.99 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 190.959 8,018.37 0073 0073 0002.44 0.35 8,400.000 2,940.00
GRADED BINDER 190.959 8,018.37 TEMPORARY PAVEMENT MARKING, TYPE LF 8,400.000 2,940.00
190.959 8,018.37 PAINT 7,793.200 2,727.62
0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,374,728.12
Current 241168030 0074 0074 0002.47 0.10 4,200.000 420.00
In place 261620750 TEMPORARY PAVEMENT MARKING SURFACE LF 4,200.000 420.00
, _ PREPARATION 0.000 0.00
This Estimate 19,958.08
0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.25.2016 Est Number: 0009 Pay Period End Date:  01.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 0003.10 350.00 110.000 38,500.00 0084 0084 9110.02 65.00 50.000 3,250.00
FLAGGING DAY 110.000 38,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
93.500 32,725.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 0003.20 425.00 50.000 21,250.00 0085 0085 9110.03 65.00 60.000 3,900.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 21,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 3,900.00
37.000 15,725.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 0003.50 30.00 650.000 19,500.00 0086 0086 9110.07 50.00 60.000 3,000.00
CONCRETE PROTECTION BARRIER LF 650.000 19,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 3,000.00
693.000 20,790.00 3.000 150.00
0.000 0.00 0.000 0.00
0078 0078 0003.56 7.00 612.500 4,287.50 0087 0087 9110.27 125.00 10.000 1,250.00
RELOCATE CONCRETE PROTECTION BARRIER LF 612.500 4,287.50 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
693.000 4,851.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 0003.70 400.00 4.000 1,600.00 0088 0088 L022.90 4.00 500.000 2,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 TEMPORARY SILT FENCE LF 500.000 2,000.00
6.000 2,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 0003.74 10,500.00 1.000 10,500.00 0089 0089 L032.70 750.00 3.000 2,250.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 10,500.00 TEMPORARY MULCH TON 3.000 2,250.00
1.000 10,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 0010.04 500.00 1.000 500.00 0090 0090 L860.24 2,500.00 4.000 10,000.00
FIELD OFFICE EACH 1.000 500.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 10,000.00
1.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 0030.00 11,000.00 1.000 11,000.00
MOBILIZATION LS 1.000 11,000.00
1.000 11,000.00
0.000 0.00
0083 0083 9110.01 60.00 60.000 3,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 3,600.00
0.000 0.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  01.25.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0091 0091 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 1.000 2,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 161,682.36
Current 161,682.36
In place 113,525.64
This Estimate 0.00
Totals for contract Contracted 2,766,948.48
Current 2,803,900.66
In place 2,902,907.25

This Estimate

19,958.08



